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FAIRMONT COKE WORKS ' V , V-̂ X
FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN.S DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

1. '/' SITUATION (WEDNESDAY, 12/13/95, 1800 HOURS)
A. PERSONNEL ON SCENES EPA OSC-1, EPA OIG-2, ERCS-19,• ' • • SATA-2. • • • . - ' . / • • - , • ' ; • • ' • • • ' . - • • . > • . . ' ; - . - . . , , • ' ' '
B. WEATHER ON SCENE: COLD, SNOWED INTO THE AFTERNOON, LATE

DAY RAINt TEMPS IN THE LOW 30'S. ,
C. AGENCY COSTS AS OF C.O.B. 12/11/95 'CEILING

EPA (DIRECT) S 188,878 , $, 200,000
, ; . - , EPA (INDIRECT) 300,627 , 360,000

SATA . 542,067 685,000
ERGS 6,320,016 ; 8,005,114. • ' ' • • • OTHER . *, v . . . - / - • - • ' . - • • • . • : . • . • • ! , \
PNALLOCATED x 3,953/080

' . $ 7,351,588 $13,203,194 *

II. ACTIONS TAKEN .' .-<
A. ,' ERCS CONTINUED TO ,RESLOPE SOUTH END OF OX POND #2.
B. ERCS CONTINUED TO DECON EQUIPMENT AND PREPARE IT FOR

DEMOBE. . " • ' - " • • ' . - - • ' • • ' • ' • • ' • - ; . ' r ' • ̂  . • ' ' • . - . v J -
C. ERCS CONTINUED T&D OPERATIONS, 53 TRUCKS WERE SENT OFF- ^̂

"*' SITE • " ' "•'"''• ' ' ' • ' '• "' • ' '•''••b. ERCS"CONTINUED SITE MAINTENANCE.
E. ERCS DEMOBED 1 STORAGE PIG.
F. ERCS COMPLETED DECONNING 1 KOMATSU TRACKLOADER. ,

; G. SATA CONTINUED CONTRACTOR MONITORING HEALTH AND SAFETY
, MONITORING AND SITE ACTIVITY DOCUMENTATION.

i n . FUTURE 'PLANS • ' • - . ' • ' . ' • • ' - • . . ' ; • ' ' ' • • • • i l . - ; v - t " " . " " ' • ' " • ' . "
' A. ERCS TO CONTINUE SLOPING THE SOUTH END OF OX POND 12.

B. ERCS TO CONTINUE T&D OPERATIONS.
C. ERCS TO CONTINUE DECONNING OPERATIONS.
D. ERCS TO DEMOBE TWO OPERATORS. ( >
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